KRASKIN, MOORMAN & COSSON,

ATTORNEYS AT LAW

2120 L Street, N.W., Suite 520
Washington, D.C. 20037

January 14, 2005
Via electronic filing
Marlene Dortch, Secretary
Federal Communications Commission
445 Twelfth Street, SW
Washington, DC 20554

LLC

Telephone (202) 296-8890
Telecopier (202) 296-8893

Sylvia Lesse
Of Counsel

Re:  South Canaan Cellular Communications Company, LP

CC Docket No. 94-102

E911 Phase II Interim Implementation Report

Dear Ms Dortch:

Pursuant to the Commission’s Order to Stay,' South Canaan Cellular Communications
Company, LP ("South Canaan") hereby submits updated information in support of its request for
waiver of Section 20.18(d) of the Commission's Rules (filed August 1, 2003). As indicated by
the additional information provided herein, the public interest will be served by grant of the

requested relief.

Please|contact|the undersigned if you have any questions regarding this report.

Respgctfully submitted,

Counsel Tor South Canaan
Cellular Communications Company, LP

cc: John Muleta, Chief, Wireless Telecommunications Bureau

David Solomon, Chief, Enforcement Bureau

D’wana Terry, Chief, Public Safety & Critical Infrastructure Division
Stanley Wiggins, Public Safety & Critical Infrastructure Division

Best Copy & Printing, Inc.
Mr. Bernie Swartwood, Pike County Communications

See In the Matter of Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911

Emergency Calling Systems; E911Compliance Deadlines for Non-Nationwide Tier 11l C MRS Carriers: Order to

Stay, CC Docket No. 94-102 at para. 30 (rel. Oct. 10, 2003) (“Order to Stay™).



SOUTH CANAAN CELLULAR COMMUNICATIONS COMPANY, LP.
E911 PHASE 11 INTERIM IMPLEMENTATION REPORT
FOR TIER 111 CARRIERS
Fourth Quarter, 2004

South Canaan Cellular Communications Company, L.P. (“South Canaan” or
“Company”), pursuant to the Commission’s Order to Stay,' hereby provides an interim report to
assist the Commission in monitoring South Canaan’s progress in deploying Phase I1 E911
technology.2

L The number of Phase I and Phase I requests from PSAPs (including those the
carrier may consider invalid):

South Canaan’s status with respect to Phase I and Phase II requests from PSAPs remains
unchanged. South Canaan has received a valid Phase I request from Pike County and provides
Phase I service to this county. South Canaan has also received a valid Phase II request from Pike
County, and is continuing to work with Pike County to provide the requested Phase II service.
Please see the attached acknowledgement from the Pike County Communications Officer noting
its agreement with South Canaan's projected compliance date of February 15, 2005. The
Company has not received a Phase I or a Phase 11 request from the other county it serves, Wayne
County.

II. The carrier’s specific technology choice:

The Company continues to report that a network-based Phase 1l solution is not
economically or technically feasible and that it has no alternative but to convert its analog system
to a CDMA network that supports a handset-based solution.

III.  Status on ordering and/or installing necessary network equipment:

As previously reported, the Company has purchased and installed upgrades to its Lucent
switch so that it will now support digital signals.3 As noted in its December, 2004 supplemental
interim report, the Company reports has completed the digital conversion of its fifth cell site in
Pike County, and currently anticipates that digital conversion of the last site, Ledgedale, will be
completed by February 15, 2005, and that all ancillary arrangements for support functionality
will also be in place at that time.

: See In the Maiter of Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911

Emergency Calling Systems; E911Compliance Deadlines for Non-Nationwide Tier Il CMRS Carriers: Order to
Stay, CC Docket No. 94-102 at para. 30 (rel. Oct. 10, 2003) (“Order to Stay™).

! On August 1, 2003, South Canaan requested a limited and temporary waiver of the Commission’s Phase I

obligations (“Petition™) and filed an E911 Phase Il Interim Report for Tier 111 Carriers (“First Report™). In its
Petition, South Canaan committed to providing quarterly progress reports. On November 10, 2003, South Canaan
supplemented the Petition with updated information to further substantiate its request. See Supplement to Petition
for Wavier of Section 20.18 of the Commission's Rules, CC Docket No. 94-102, filed Nov. 10, 2003
(“Supplement™). The Company filed progress reports on January 15, April 15, July 15, 2004, and an interim report
in December, 2004. The instant report serves as the Company’s seventh progress report.

See Supplement at 2.



In addition to the education and marketing campaign described in South Canaan's
December, 2004 supplemental interim report, the Company plans to initiate an aggressive
campaign aimed at encouraging existing analog customers to convert to digital handsets. The
Company plans to offer free as well as heavily-discounted compliant handsets in conjunction
with analog subscribers accepting a new 2-year agreement. Together with direct mail
promotions cmphasizing the additional features and benefits available through these handsets,
the Company anticipates that this aggressive marketing campaign will enable it to meet the 95%
benchmark by the close of 2007

IV.  Information Regarding Availability of ALI-Capable Handsets

As noted in its December, 2004 supplemental interim report, the Company currently sells
only ALI-compliant phones, currently offering nine different models of ALI-capable handsets.

V. Theestimated date on which Phase II service will first be available in the carrier’s
network:

South Canaan anticipates that Phase Il service will first become available within the next
two weeks in all Pike County sites but one, and will be available on a county-wide basis by the
middle of February, 2005.
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Souwth Cansan Cellular Investments, LLC

$64 Spriag Oele Drive
Weet Chester, PA 19882

Mnasemant Casmnities

January 13, 2005 Cassiga C. Copp
Mebest B. Mamwell
Misheel K. Plassa

Nr. Barnie Swartwood

Director of Commamnications

Pike County Communications Center

508 Broad Strest

Miford, PA 18337

570-298-1911

Dear Mr. Swartwood,

This fetiar Is 0 confirrm ouwr Mutusl understanding end agreement with
WMWPA jon Co.'s deployment of E911-Phase | capabliies throughout is network in
Pike

The Pike County Communications Center and South Canasn Celluler, through iis represantative,
V-Commn Telscommunications Enginesring, have been working closely for » period of time 0
mmm respeciively, implamentation of Fhase N hmciionally. The Piks County
PSAP sdministetor acknowiedges and scocepls @ scheduls for
compistion on or sbout February 18, 2006, when the celiuler site in Ledgadelin. PA is upgraded
g_m..m Phese Il capebility s anticipated ©© be in place and tasted prior 10 upgrading

Please confirm your agresmant with the contents of this lstier by signing In the signsture block

below and retuming 10 me via feceimile at 610-420-0030. Encigsed is » self-addressed envelope
80 you can redurmn the original (10 me by mall. Thank you.

Sincaraly,

o)
President

8cc, uc

genesnl partner
South Cansan Celluiar Communications Co.. LP

camlyncopp@alt. nat

810-429-0663
610-429-9939 fax

Acknowilaedged and Agreed




DECLARATION OF CAROLYN C. COPP

I, Carolyn C. Copp, President of SCCI, LLC, the General Partner of South Canaan
Cellular Communications Company, L.P., do hereby declare under penalty of perjury that I have
read the foregoing “E911 Phase II Interim Implementation Report for Tier 11l carriers, Fourth
Quarter, 2004" and that the facts stated therein arc truc and correct, to the best of my knowledge,
information and belief.

14 Y 3095
Datt’




